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MACHINES AND AREAS COMMITTEE

Summary of meeting No 1 [24.1.1973]

Present : 0. Barbalat (Secretary), M. Georgijevic' L. Hoffmann,
J.H.B. Madsen, G.L. Munday [Chairman], G. Plass, K.H. Reich, 
C.E. Rufer, C.S. Taylor.

1. Terms of reference

The Machines and Areas Committee (3MAC] is intended to be a forum for 
discussing activities of general interest cutting across group responsibilities. 
More specifically, it will deal with :

- Development of the PS machine [Linac, Booster, Synchrotron];
- Medium and long term operation  [incorporation of the Booster in the 

operation, preparation for SPS operation];
*

- Machine utilisation;
- Priorities.

* The committee intends to complement the activity of the monthly operation 
meetings organized by D. Dekkers; in particular, the MAC will review perio­
dically the follow-up of the recommendations made at these meetings.

Besides the persons listed above and depending on the agenda, other 
people will be invited to participate,as the need arises, in the committee acti­
vities .

The committee will meet regularly [initially every 2 weeks].
□. Barbalat, besides representing the MST in a general way will serve as secre­
tary and will be responsible for the preparation of the meetings. Specialists, 
MST representatives will be called upon when needed.

The summary of the meetings will be circulated to the scientific staff 
as a means of information and to stimulate thought.

2. Phases of PS programme [1973-1976]

The note (MPS/DL/Note 72-46] drafted by 0. Barbalat at the request of 
G.L. Munday was discussed. The revised version is attached to these minutes.

The note attempts to give a practical definition to "the intermediate 
intensity level" at which the PS will operate in the coming years and to outline 
when the various elements of the PS improvement programme will become available. 
The aim of this paper is to help define our internal objectives.
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3. Co-ordination of Linac, Booster and PS

When preparing the note on the "Phases of PS Programme", it became 
clear that at this stage of the running-in of the Booster, it is necessary to 
harmonize the activities of the Booster RIC [Running-in Committee), not only 
with the Linac but with the other PS Machine Development studies [co-ordinated 
by 0. Barbalat) and progressively with the PS operation (O. Dekkers)., bearing 
in mind the objectives of the PS development programme and the corresponding 
hardware situation.

P. Lefevre has agreed to take charge of this activity with an initial 
accent on MD studies. He will regularly convene for this purpose a few persons 
closely associated with each of the 3 machines.

0. Barbalat

Next meeting : 7th February, 1973 at 15h00
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