

W. Lock

PS/Coord./Memo/98

21 March, 1961

To : Experimental team leaders
From: PS Coordinator
Re : Requests for PS machine time during period 4 May - 17 July

During the months May, June and July, the overall situation in the South Hall will approximately be the same as now. Major runs foreseen during this period are: 2 weeks for the 80 cm hydrogen bubble chamber in the stopped antiproton beam and 4 weeks for the neutrino experiments, leaving 4 to 5 weeks for other experiments. In order to collect the necessary information to work out the schedule for this period, I intend, as previously, to have short discussions with each experimental team separately during the week 26 - 30 March. Would you please prepare for this week your plans for the period concerned in as much detail as possible?

After a draft schedule has been worked out, it will be discussed at the bi-monthly PS schedule meeting, which, tentatively, will be fixed on 7 April, at 2.30 p.m. The convocation confirming this date will be sent out shortly.

G. von Dardel
G. von Dardel

Copies: Prof. P. Preiswerk
Prof. G. Bernardini
Dr. P. Germain

CERN LIBRARIES, GENEVA



CM-P00075368