

*W. O. Lock*

PS/Coord./163/Draft 1  
31 January, 1962

PS DRAFT SCHEDULE: 6 - 10 February, 1962

Date	TUE 6			WED 7			THUR 8			FRI 9			SAT 10						
Time	15 <sup>30</sup>	23	5	11	17	23	5	11	15	23	5	11	17	23	5	11	17	22 <sup>30</sup>	22
Energy	?			25			?						19.2						
Flat Top																			
Period																			
Targets																			
Mr. 'X'	C3			K5			C3			MPS			C3			S6			
C	C3/c <sub>3</sub>						C3/c <sub>3</sub>						C3/c <sub>3</sub>						
K				K5/a <sub>1</sub>															
S																S6/a <sub>1</sub>			
C	C3/d <sub>10</sub>						C3/d <sub>10</sub>						C3/d <sub>10</sub>						
MPS										TD									

Next PS Schedule Meeting: Friday, 2 February, 1962, at 9 a.m.  
 Experimenters Pre-schedule Meeting: 2 " " at 8.30 a.m.

B.D. Hyams

CERN LIBRARIES, GENEVA



CM-P00075287