

M E M O R A N D U M

Copy to/Copie à:

To/A : The Members of the EEC.

From/De : The Members of the RHEL -QMC - DNPL- Liverpool
Collaboration

Subject/: A request for time and some comments on the
Objet S99 - S124 transition.

We wish to request four days of P.S. parasitic time in M 11, in July, during weeks 29-32. We do not need antiprotons, but merely a beam of particles to complete some checks on the apparatus used in S99, and to confirm that it can be taken over into S124 without modification.

Our plans for the transition to S124 are very roughly as follows:

July - Survey and checks on S99 plus dismantling.

August - Survey and build up of S124. Polarised target magnet arrives in CERN for installation in M11.

September - The N.P. Group of Borghini commences polarised target tests in M11.

October - Tuning of modified M11.

November/December - First look, parasitically, at trigger rate and event reconstruction problems.

CERN LIBRARIES, GENEVA



CM-P00052589