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1. Introduction 
The Technical Design Report (TDR) of the ILC mainly concentrates on a baseline 

machine of 500 GeV centre-of-mass with detailed cost and manpower estimates consistent 
with this option. However, the discovery of a Higgs Boson with a mass of 125 GeV opens up 
the possibility of reducing cost by starting at a centre-of-mass energy of 250 GeV with the 
possibility of future upgrades to 500 GeV or even 1 TeV+. The rest of this paper outlines the 
options for the design of a 250 GeV “Higgs factory”. The scientific programme that the 
machine would offer is the subject of a separate report[1]. 
 

A first stage 250 GeV machine would imply the installation of approximately half of 
the linac of the 500 GeV baseline machine. There are several possible scenarios for the civil 
construction and conventional facilities of which three are considered in this report. 
 
Option A 
Only the tunnel for the 250 GeV machine is constructed and equipped. Increasing  the 
machine energy by extending the tunnel length would then require extensive additional civil 
engineering at a later date. 

 
Option B 
The tunnel length is extended to allow the energy to be increased to 350 GeV (the top quark 
threshold) at a later date by adding more acceleration structure. Only the downstream part 
is filled with linac. The  remaining tunnel will be left in a bare state (no dividing wall, cooling 
or ventilation) in order to save money in the first stage. Upgrading the energy to 350 GeV 
then requires finishing the tunnel and installing extra cavities. 
 
Option C 
The complete tunnel and access shafts for the 500 GeV machine is constructed in the 
beginning and only the downstream part is filled with linac. The remaining tunnel will be left 
in a bare state (no dividing wall, cooling or ventilation), the same as Option B, in order to save 
money in the first stage. Upgrading the energy to 500 GeV then requires finishing the tunnel 
and installing extra cavities. 
 

The first scenario (Option A) represents the lowest cost for the initial phase. The 
second and third obviously require extra investment in the initial stage but open up a simple 
possibility of increasing the centre-of-mass energy without major tunneling work. 

 
The main parameters, including luminosity, are initially assumed to be the same as 

those specified for the 500 GeV baseline scaled to 250 GeV (Table 12.1 of the TDR). This means 
that the electron and positron sources, damping rings and bunch compressors remain 
unchanged from the baseline. However, an improved luminosity performance has been 
worked out and is described in Section 5 of this report. 

 
The beam delivery systems could, in principle, be further optimized for low energy but 

the overall geometry is still assumed to be consistent with an eventual 1 TeV upgrade. 
 
 For positron production, a 5 Hz is still assumed but the lower energy of the electron 

beam (125 GeV instead of 150 GeV in the baseline) makes it more difficult to produce the 
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required polarized positron flux. To compensate for the lower energy, the undulator length 
must be increased by about 60% in order to preserve the photon flux to the convertor target. 
A more straightforward way of preserving the positron flux would be to use a conventional 
positron source which would require an additional 3 GeV linac. This option would mean that 
partial polarization of the positrons would not be possible. The impact on the scientific 
potential of the machine must be addressed. First indications are that the costs of the two 
options are very similar. 

This addendum to the TDR published in 2013 provides a brief summary of the ILC 
staging  study focusing on the staging energy of 250 GeV with varieties of energy extendability 
up to 500 GeV. 
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2. Positron production options 
2.1 Undulator: baseline design  

The TDR baseline design produces positrons by transporting the primary electron 
beam through a superconducting helical undulator. The overall layout of the positron source 
is shown schematically shown in Figure 2-1. In this TDR configuration we expect the minimal 
electron energy to be 150 GeV and positrons with 30% polarization to be generated. 

 
In the case of a 125 GeV electron beam, the required positron flux can be generated 

by increasing the undulator length from 147 m to 231 m. This longer undulator positron 
source is the new baseline for the ILC250GeV staging. Electrons lose ~3 GeV in the undulator 
and this is compensated by the main electron linac. Owing to this, the number of RF units in 
the main electron linac is higher than that in the positron linac (already in TDR). The collision 
timing constraint (described later) should be satisfied in this undulator scheme.  
 

2.2 Conventional: alternative design  
An electron-driven (e-driven; conventional source of positrons) design is an 

alternative to the TDR undulator concept for positron production. Although polarized 
positrons are not available in this scheme, positron beam commissioning is possible without 
a 125 GeV electron source. 

The e-driven source of positrons consists of a normal conducting (NC) 3 GeV linac, a 
positron target, and a normal conducting 5 GeV linac. The energy of the driving linac was re-
designed to be suitable for operation of 1,312 bunches, leading to a reduction in the linac 
energy from 4.8 GeV to 3 GeV[2]. The system is shown schematically in Figure 2-2.  

 

              

 
Figure 2-1 Overall layout of the undulator source of positrons. 
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In this e-driven scheme, different electron bunch patterns will be used, as shown in 
Figure 2-3. Beam pulses with ~480 ns duration (including ~66 bunches) will be accelerated in 
the normal conducting linacs. The linacs will operate at 20 pulses every 200 ms, with inter-
pulse intervals of 3.3 ms. The remaining 137 ms will be reserved for damping of positrons in 
the damping ring. 

 
 

               
Figure 2-2 Layout of the e-Driven source of positrons. 

 
 
 
 
 
 
 
 
 

 

 
Fig.2-3 Schematic of the beam injection bunches (a) and beam bunch structure (b). 
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2.3 Luminosity upgrade schemes 
Following several years of successful operation of the initial ILC250 a luminosity 

upgrade is possible. The basic change in the luminosity upgrade is the increase in the number 
of bunches from 1,312 to 2,625. Since the margin of the electron cloud instability for the 
positron damping ring is ~3, the number of bunches can probably be doubled without the 
second positron damping ring in the undulator scheme. We will obtain sufficient information 
on the necessity of the second ring from superKEKB and first stage ILC. 

In the case of the e-driven source of positrons, one more positron damping ring is 
required because beam-loading compensation is difficult to realize with a 3-ns-wide bunch 
spacing. In addition, the driving beam linac should be extended from 3 GeV to 4.8 GeV and 
the modulators of the driving linac and booster should be reinforced owing to longer beam 
pulse durations. 
 

2.4 Cost comparison  
We found that there is no cost difference between accelerator components for the 

undulator and e-driven source of positrons. Some cost reduction (of the order of a few ten’s 
of MILCU*) associated with the e-driven system is expected, if the space for the timing 
constraint in the undulator scheme is omitted.  

The undulator source will still be considered as the baseline source of positrons. 
However, an e-driven source of positrons could be adopted initially for ILC250 GeV and be 
replaced by the undulator source in future upgrades, depending on the technical maturity, 
because the e-driven source is safer for achieving design luminosity at low electron energies 
(~125 GeV) and has the big advantage that positron beam commissioning can be done 
without needing the full electron linac and damping ring. However, it has the disadvantage of 
no positron polarization. 
 
*The reference currency (the “ILCU”) is the United States dollar (USD) as of January, 2012. 
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3 Variants of the baseline (Options A/B/C) 
3.1 Accelerator configuration  

The accelerator configuration is shown schematically in Figure 3-1. The change 
requests post-TDR are included in the baseline design (TDR update). 
- A reduced ML tunnel cross-section is adopted and the central shield wall is changed 

from 3.5 m to 1.5 m. 
- A vertical shaft access to the detector hall is adopted. 
- A collision timing constraint (required for the undulator source of positrons) is satisfied.  

A TDR-undulator-based positron source is used. This has a collision timing constraint. 
The length of the undulator is changed from 147 m to 231 m to produce positrons using a 
125-GeV-energy beam.  

Only the operation of a 5 Hz linac (not a 10 Hz one as envisaged in the TDR) is 
considered, for maximal cost reduction. The maximal individual cryoline length is 2.5 km ± 
10%, the same as for TDR. The non-staging areas are kept untouched (i.e., the e- source, DR, 
turn-around, bunch compressor, BDS, and IR).  

Option A is a minimal configuration for the ILC250GeV. Option B has a 350-GeV-energy 
tunnel, and the accelerators are located downstream. A simple tunnel is extended upstream 
in Option B. Normal wall finish, air-conditioning, lighting, and water drainage will be installed 
but the central shield wall, AC power line, and cooling water line will not be installed. Option 
C has a 500-GeV-energy tunnel and accelerators are located at the downstream side. 

The average accelerating gradient 31.5MV/m is assumed for each of these options as 
in TDR. The cases where 35MV/m is assumed after successful R&D are named Option A’, B’, 
and C’.  

 
 

3.2 Collision timing constraint 
To collide e-/e+ at the IP, the collision timing constraint in the case of the undulator e+ 

source has to be satisfied. This constraint is schematically shown in Figure 3-2. The following 
relationship should be satisfied:  

(L1+L2+L3)-L4=nxCDR 
We assume that the damping ring circumference remains unchanged (CDR = 3,238.68 

m),though there is still a possibility to change it. 

             

 
Figure 3-1 Staging options. 

 
 
 
 
 
 
 
 
 

TDR update: 

Options B, B’: 350 GeV tunnel 

Options A, A’: 250 GeV tunnel 

Damping Rings
Turnaround & 

Bunch compressors

Options C, C’: 500 GeV tunnel 
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The TDR (after the change request) has n = 10. In this case, 1,473 meters of space for 
the e+ ML (and the e- ML for the energy symmetric upgrade in the future) are added for this 
adjustment. In the case of Option A, n = 6 is adopted. There is an adjustment space of 583 m 
in each ML. In the case of Option B, n = 6 (for the energy of 250 GeV) and n = 8 (for the energy 
of 350 GeV) are adopted. This corresponds to an additional simple tunnel of 3,238 m in each 
ML. In the case of Option C, n = 6 (for the energy of 250 GeV) and n = 10 (for the energy of 
500 GeV) are adopted. This corresponds to an additional simple tunnel of 6,477 m in each ML.  

 
 

3.3 Energy margin 
The energy reach margin for sufficient generation of positrons and safe energy reach 

of Higgs physics at 250 GeV  must be included. 
(1) Module margin: We introduced a 2.5% margin (corresponding to the energy of 3.1 GeV in 

each linac) to reach the target energy of the target experiment (no margin was included  
in the TDR). 

(2) Availability margin: Three RF units were expected to compensate for a cryomodule trip in 
the TDR (1.5%). The same three RF units (117 Cavities, 13.5 cryomodules) are counted as 
the availability margin corresponding to 3% in ILC250GeV.  

(3) Space margin: This is the cryomodule space to allow for more cryomodules to be installed 
in the future. The vacant space (to satisfy the collision timing constraint) can be filled with 
cryomodules in later stages (by introducing additional cryogenics and RF systems) 

 
At all times, 0.5% is required to compensate for cavity phase offset. Therefore, the 

total energy balance is 2% (=1.5%+0.5%) for ILC500GeV and 6% (=2.5%+3%+0.5%) for 
ILC250GeV. 
 

3.4 Effect of cost-reducing R&D 
An average cavity gradient of 31.5 MV/m is assumed in the TDR. The staged ILC250 

design considers both the cavity gradient of 31.5 MV/m (TDR) and 35 MV/m (in the case of 
successful cost-reducing R&D). Nevertheless, the overall tunnel length is the same, owing to 
the collision timing constraint (n = 6). The space of 1,049 m in each ML in the 35 MV/m 
configuration will be used for the “space margin”. We will not change the RF configuration 
system even in the case of the 35 MV/m scheme. These baseline configurations are 
summarized in Table 3-1. Figures 3-3~3-7 show the configurations of the TDR and Options A, 
B, C, A’. The configurations of options B’ and C’ are the combinations of Option A’ and the 
simple tunnel in Options B and C.  

 

              

 
Figure 3-2 Collision timing constraint. 
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Table 3-1: Summary of baseline configurations. 

Options 
Gradient 
[MV/m] 

ECM 

[GeV] 

Total 
ECM 

 Margin 
n 

Space 
margin 

Reserved 
tunnel 

(each end) 

Total 
tunnel 

TDR update 

31.5 

500 2% 10 1,473 m 0 m 33.5 km 

Option A 

250 6% 

6 

583 m 

0 m 20.5 km 

Option B 6&8 3,238 m 27 km 

Option C 6&10 6,477 m 33.5 km 

Option A’ 

35 

6 

1,049 m 

0 m 20.5 km 

Option B’ 6&8 3,238 m 27 km 

Option C’ 6&10 6,477 m 33.5 km 
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4. SRF R&D and resulting cost reduction 
The main fraction of the accelerator construction cost is attributed to the main linac 

(ML) with superconducting RF (SRF) technology. Thus, our main focus for cost reduction is 
associated with the SRF technology. We consider the following four areas in R&D: 
 

4.1 Preparation of niobium materials (processing for sheet fabrication and 
piping)[3] 

The cost of niobium materials for fabrication of SRF cavity cells and end groups is 
relatively high, owing to the use of a rare material and an elaborated preparation process. 
R&D aims to reduce the cost of materials by optimizing the production of Nb ingots and by 
optimizing the disk/sheet and pipe forming process, to prepare for cavity fabrication.  The 
TDR (and also XFEL, LCLS-II) specified the residual resistivity ratio (RRR) to be >300.  Low RRR 
material limits the maximum cavity gradients, and we propose to optimize the purity of ingots 
with a lower RRR (> 200 and 250 on average) with acceptable specific residual content such 
as Ta, and to simplify the fabrication of Nb sheets/disk using direct slicing from Nb ingots, to 
maintain clean surfaces, by eliminating forging, rolling, and mechanical polishing/grinding 
processes. We expect a major cost reduction related to the fabrication of Nb sheets for SRF 
cavities, as shown in Figures 4-1 and 4-2. 

 
4.2 SRF cavity fabrication to ensure a high gradient and high Q (with a new 

surface process demonstrated by Fermilab)[4]  
Recent SRF cavity R&D results reported by Fermilab have shown that improvements 

in the accelerating gradients by 10% and above, and Q by a factor of 2, with respect to 
standard ILC cavity treatment may be possible. Performance characteristics of cavities are 
shown in Figure 4-3. Improvement is achieved by modified 120°C vacuum baking of cavities 
with nitrogen infusion at 120 °C,  directly after a heat treatment process at ~ 800°C. The new 
treatment should make it possible to operate cavities at higher gradients, thus reducing the 
SRF linac length. Because the new process can eliminate the second round of electro-polishing 
(EP), reduction in the chemical surface treatment cost is also expected. Higher Q and a flatter 
Q versus Eacc curve could lower the cost of cryogenics and ensure more cost-effective 
operation.  

               
Figure 4-1 Large-grain Nb sheet.                 Figure 4-2 Direct slicing from the Nb ingot. 
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We expect an average 35 
MV/m cavity gradient (up from 
TDR’s 31.5 MV/m at the TDR), 
where Q0 ~ 1.6 × 1010 (0.8 × 1010 at 
35 MV/m in the TDR) leading to a 
smaller number of cavities and 
cryogenic systems.  

The same RF distribution 
system (shown in Figure 4-4) can 
be used in the 35 MV/m operation. 
However, we are planning to 
develop a higher efficiency 
klystron (with a maximal power of 
11 MW and efficiency of 71%). The 
development of such high-
efficiency klystrons is anticipated 
at world-wide accelerator 
laboratories, and offers potential 
energy consumption savings.  
 
 

 
4.3 Power input coupler fabrication[5] 

R&D aims to optimize the material (for the ceramic windows) and the Cu-plating 
procedure, as well as the mechanical design for cost effective assembly with the SRF cavity 
string. New ceramic window material, with low secondary electron emission yield, developed 
in Japan, is promising for the fabrication cost reduction, because the coupler can be fabricated 
without an anti-multipactor coating (TiN).  
 

4.4 Cavity chemical treatment[6,7] 
The change in the SC-cavity chemical treatment from using Horizontal electropolishing 

(EP) and Sulphur-acid+HF as proposed in the TDR, to Vertical EP + non-HF solution + Bipolar 
EP, will lead to substantial process cost reduction. This involves development of cathode 
electrodes and non-HF with a bipolar voltage power supply for smooth surfaces. The effects 
are: simpler infrastructure, shorter processing time, cheaper solution, cheaper solution waste 
process, and a safer process without HF. 

 
Figure 4-4 RF distribution system at the main linac. 

 
 
 
 
 
 

 
Figure 4-3 Higher performance with N-infusion 
treatment. 
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If the R&D will be successful, we expect a ~10% reduction compared with the TDR 

accelerator cost at ILC500GeV. In the case of ILC250GeV, the reduction would be ~6% 
(compared with the ILC500 TDR cost), because the number of SRF systems at the main linac 
would be halved and the cryogenics design would be further optimized. 
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5. Improvement of Luminosity 
The accelerator described in the TDR is based on the best optimization for ECM = 500 

GeV. The machine parameters at lower energies are given in Table 2.1 (vol.3.II) but they are 
basically obtained by scaling from 500 GeV. Some improvement of the machine design 
parameters may be achieved through re-optimization for ECM = 250 GeV for the first stage. 

We consider re-optimization of luminosity at 250 GeV. The luminosity is proportional 
to 𝑃𝐵/E x (𝛿𝐵𝑆 / 𝜀𝑛𝑦) 1/2, where  𝑃𝐵 is the beam power, 𝛿𝐵𝑆 the loss of energy associated with 

beamstrahlung, and 𝜀𝑛𝑦  the normalized vertical emittance. To increase 𝑃𝐵  is costly and to 

decrease 𝜀𝑛𝑦 requires tighter alignment tolerance of the main linac. Therefore, we choose to 

accept a larger 𝛿𝐵𝑆, which is still small (~1%) at 250 GeV. The best way to increase 𝛿𝐵𝑆 is to 
reduce the horizontal beam size at the IP by reducing the horizontal normalized emittance 
𝜀𝑛𝑥  (on the other hand, reducing the horizontal beam size by reducing 𝛽𝑥  would cause 
synchrotron radiation background). This is achieved by slightly changing the design of the 
damping rings (using longer dipole magnets in the arcs).  This will not cause a significant cost 
increase (B*L, magnetic field times length, is the same). 

The new set of parameters is listed in Table 5-1 together with the TDR sets of 
parameters for 250 GeV and 500 GeV. The resulting luminosity is 1.35 × 1034 /cm2/s at 250 
GeV, a factor 1.65 higher than that for the TDR (note: the values for the TDR have been 
corrected by the Change Request 5).  

Several issues are under study:  
 The vertical disruption parameter Dy is now ~35, higher than ~25 in the TDR. This will 

require a more accurate beam position feedback at the IP. 
 The background owing to the larger 𝛿𝐵𝑆 and the increase in the number of incoherent 

pairs may significantly affect the detector’s performance.  
The change of 𝜀𝑛𝑥 will not increase the luminosity at 500 GeV, because 𝛿𝐵𝑆 is already 

large (4.5%), but tuning the final focusing system will become somewhat easier because 𝛽𝑥 
can be relaxed.  
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Table 5-1: New beam parameters optimized for ILC250GeV. 

   TDR New 

Center-of-mass energy ECM GeV 250 500 250 

Bunch population N e10 2 2 2 

Bunch separation  ns 554 554 554 

Beam current  mA 5.78 5.78 5.78 

Number of bunches per pulse Nb  1312 1312 1312 

Collision frequency  Hz 5 5 5 

Electron linac rep rate  Hz 10 5 5 

Beam power (2 beams) PB MW 5.26 10.5 5.26 

r.m.s. bunch length at IP z mm 0.3 0.3 0.3 

relative energy spread at IP (e-) E/E % 0.188 0.124 0.188 

relative energy spread at IP (e+) E/E % 0.15 0.07 0.15 

Normalized horizontal emittance at 

IP nx m 10 10 5 

Normalized vertical emittance at IP ny nm 35 35 35 

Beam polarization (e-)  % 80 80 80 

Beam polarization (e+)  % 30 30 30 

Beta function at IP (x) x mm 13 11 13 

Beta function at IP (y) y mm 0.41 0.48 0.41 

r.m.s. beam size at IP (x) x nm 729 474 516 

r.m.s. beam size at IP (y) y nm 7.66 5.86 7.66 

r.m.s. beam angle spread at IP (x) x r 56.1 43.1 39.7 

r.m.s. beam angle spread at IP (y) y r 18.7 12.2 18.7 

Disruption parameter (x) Dx  0.26 0.26 0.51 

Disruption parameter (y) Dy  24.5 24.6 34.5 

Upsilon (average)   0.020 0.062 0.028 

Number of beamstrahlung photons n  1.21 1.82 1.91 

Energy loss by beamstrahlung BS % 0.97 4.50 2.62 

Geometric luminosity Lgeo e34/cm2s 0.374 0.751 0.529 

Luminosity L e34/cm2s 0.82 1.79 1.35 
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6. Cost estimate for ILC 250 GeV 
6.1  The cost of accelerator construction 

The cost estimate is carried out with the ILCU. The TDR defined the “ILCU” as the 
United States dollar (USD) as of January, 2012. RF unit cost and other unit cost is calculated 
from TDR. The staging cost is obtained by subtracting the decreased number of units. Reduced 
volume production effect and price fluctuation from 2012 are ignored because these depend 
on the different components. 

The construction cost for Option A is lower by ~34% compared with ILC 500GeV. In 
this estimate, 6% of total energy margin from having additional cryomodules is included (2% 
for the ILC 500 GeV case) for sufficient generation of positrons and safe energy reach for Higgs 
physics at 250 GeV, as mentioned in Section 3.3. In addition, the “space margin” is reserved 
owing to the timing constraint shown in Table 3.1.  If we add the cost reduction in the SRF 
system resulting from the R&D effort, the expected cost reduction for Option A’ becomes 
~40%. It should be noted that the length of the tunnel is kept the same as Option A.  

As for the human resources, Option A  (A’) requires 75% of those needed for the TDR 
500 GeV baseline. 

For Options B (B’) and C (C’), the expected construction cost reductions are ~33% 
(~39%) and ~31.5% (~37.5%), respectively, with a similar level of reduction in human 
resources requirement to that obtained for Option A.  

 
Table 6-1: Summary of the staging cost 

 
e+/e- 

collision 
[GeV] 

Tunnel 
Space for 

[GeV] 

Value Total 
(MILCU) 

Reduction 
[%] 

TDR 250/250 500 7,980 0 

TDR update 250/250 500 7,950 -0.4 

Option A 125/125 250 5,260 -34 

Option B 125/125 350 5,350 -33 

Option C 125/125 500 5,470 -31.5 

Option A’ 125/125 250 4,780 -40 

Option B’ 125/125 350 4,870 -39 

Option C’ 125/125 500 4,990 -37.5 

 
 
The Value estimates broken down by the following system, i.e. Main Linac (ML), the 

electron and positron Ring to Main Linac (RTML), Common, Damping Ring (DR), Beam Delivery 
System (BDS), Positron source, Electron source and Interaction Region (IR), are shown in 
Figure 6-1. The cost reduction from the TDR is mainly coming from the main linac owing to 
the smaller SRF system and  shorter tunnel length. The difference from Option A to A’ (B to 
B’, and C to C’) results from the cost reduction R&D. Simple and empty tunnels are added to 
the upstream side in the case of Options B and C (B’ and C’), resulting in the cost difference 
between Options A, B, and C. “Common” consists of common parts in the ILC laboratory, such 
as the main campus, the main AC power station, general computing system (laboratory 
networking, e-mail system, business computers etc.), accelerator installation and control 
systems. The main campus and computing system costs are saved according to the reduction 
in human resources. The installation and control system costs are saved due to the reduction 
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of the main linac energy.  Some slight cost reduction at the electron and positron sources 
between A and A’ (or B and B’, C and C’) results from the SRF system used in these sources. 

 
  

6.2 Operational cost  
Electric power for the ILC 500 GeV operation was ~164 MW. The electric power in 

Options A and A’ will be ~129 MW and ~ 125 MW or less, respectively. The operational cost 
may then be reduced by ~23%, and by even more than 25% if the SRF cost-reduction R&D will 
be successful.  

 
 

  

 
Figure 6-1 Distribution of the ILC value estimate by area system. The numbers 

give the estimate for each system in MILCU. 
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